

Hollywood Rollout Schedule

	Prevue Amiga		Prevue Hollywood				Comments	Compaq Schedule	
	Sales	In Field	Sales	Converts	Shipped	Installed		Build	Total
Oct-98	0	2486	0	0	0	0		0	0
Nov-98	21	2507	0	0	0	0		0	0
Dec-98	23	2530	0	0	0	0		0	0
Jan-99	33	2563	50	0	50	50	50 internal units for dev., testing, display, etc.	50	50
Feb-99	34	2597	0	0	0	50		0	50
Mar-99	34	2631	0	0	0	50		50	100
Apr-99	35	2666	50	0	50	100	50 Beta customers.	100	200
May-99	35	2701	0	0	0	100		200	400
Jun-99	35	2232	0	504	504	604	504 (top 10 DMAs) by end Q299.	250	650
Jul-99	35	2267	0	0	0	604		500	1150
Aug-99	0	2267	35	0	35	639		500	1650
Sep-99	0	1387	35	880	915	1554	815 (50 DMAs) + 65 (80% eyes) by end Q399.	500	2150
Oct-99	0	1387	35	0	35	1589		500	2650
Nov-99	0	1387	35	0	35	1624		350	3000
Dec-99	0	0	35	1387	1422	3046	1387 (total Amiga conversion) by end Q499.	0	3000

NOTES

- Prevue Amiga change is based on official 1999 Sales department forecasts for:
 - + new system turn ons
 - system turn offs
 - + re-builds
 - consolidations
 - + EPG/EPG Jt. Conversions
- Prevue Hollywood change is based on official 1999 Sales department forecasts.
- Compaq shipments expected to trail build schedule by one (1) month.